
~~c#: 99EPA 
! 

SUPERFUND 

01-Nov-2013 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS {AR 37-1) 

t-'age 1 or 

* * * * * * * * * * * * * * * * * * * * * * * * * * * 
Accounts Of 

Billed Date: 

Customer Order Number:DW96942165 

DIAMOND HEAD OIL 

EPA 621 

D.O. Voucher No. BU. Voucher No. 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

156980 

Bill No. 

27065213 

Partial# 53 

Mission Assignment No: 

BZ784 

Paid By Check No. 

02-0ct-2013 Thru 01-Nov-2013 

~~:. •· · .BilledAccounting•Ciassificatiqn. ·• 
•.....:.\... __ . --· -. . ·. ·~· -· -· ~-"""-;-· _ _,_. ----·-:...· -----"-----'--~___;,--------'-'-----'-

Collection Vou. No. 

Facility: 
NC#: 
RPM: 
Date: 

* 

DIAMOND HEAD OIL 
DW96942165 
G. DIAZ-COTTO 
1212312013 . 

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billi.ng Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

·. BilliiigAccounting·.GI~ssi~¢a.tio.n. · 

068 068 X 8145.0000 2008 00 0000 00000000000 00000 $851.66 096 NA X 3122.0000 G5 08 2416 868 022165 96231 

Line Item Mcfa 

INHOUSE- LABOR 
1 INHOUSE- LABOR 
1 INHOUSE- LABOR 

, · .. Description . : 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

. Eaid No 
-----------$252-:3'5 

$73.60 
$525.71 

Subtotal: $851.66 

Total Billed Amount: 

Less Partial Amount Paid: 

CORPS CERTIFICATION 
Payment Due Date: 01-Dec-2013 Pay This Amount: 

$851.66 

$0.00 

$851.66 

"I CERTIFYTHATTHE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE AND 
?HOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICAT@," • ~~~-L /1o _,.., ~ _ L I ' 
/oV2~b ~~~~~L 

DATE . · SIGNATURE • 

el;z,~ fl. -::rra.JJ/t:J,~ 
?ro. if 

Funds Authorized: CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$950,000.00 

$824,199.13 

$823,347.47 

$851.66 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
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KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW9694216S 

MONTHLY REPORT FOR OCTOBER 2013 

STATEM~NT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

BILLING ACTIVITY (096X3122) : 

Bill Number: 27065213 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$950,000.00 

$824,199.13 
$62,764 .11 

$3,613.69 

$59,4;23.07 

$851.66 
$824,.199.13 

$0.00 
$0.00 

PROGRESS REPOR? 

Direct Fund Cite 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I " 
I. '·• ... 

I 
I 

FOR OFFICIAL USE ONLY (FOUO) 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Page: 64 
Date: 01-NOV-2013 
Time: 08:33:01 

IA Totals 
(096X3122) 

$950,000.00 

$824,199.13 
$62,764.11 

$3, 613.69 

$59,423.07 

..•. 
'·• 

' ' . ~. 
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KANSAS CITY DIS'l'RICT 
DIAMONp· HEAD OIL REFINERY, NJ 
IA Number: DW96942165 

Bill Number: 27065213 
Bili Invoice Date: 01-NOV-2013 

Monthly Billing Amount(096X3122): 
. ··;' : .. . ::_: ;i '. 

Monthly Direct Fund Cite ContraGt Cost(068X8145): 

Budget Categ~:des 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

JAMES M. ARMSTRONG 
ELIZABETH FRANKLIN 
ROBERT M PENDER, JR 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KA&SAS CITY DISTRICT 

$851.66 

$0.00 

Costs for 
Current Month 

$328.56 
$197 .15 

$o.oo 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$525.71 
$325.95 

$851.66 

Function 

PROGRA!1 ANALYST 

PROGRESS ,REPOR~ · 

Prior Month's 
Summary 

$30,912.48 
'· $15,511.92" 

$5,193.42 
$0.00 
$0.00 

$7301379.89 
$0.00 

$12,397.17 
$794,394.88 

$28,952.59 

$'8.23, 347.47 

Hours 

HTRW PROJECT MANAGER 
HTRW PROJECT MANAGER 

4.00 
3.00 
1. 00 

8.00 

FOR OFFICIAL USE ONLY (FOOO) 

ProjeCt Costs 
to Date 

$311241. Q4 
$15,7Q9.07 

$51193.112 
$0.00 . 
$0.00 

$7301379.89 
$0.00 

$12,397.17 
$794,920.59 

$29,278.54 

$824,199.13 

Page: 65 
Date: 01-NOV~2013 

._'11ime: ·08: 33:01 

. ''~~7'';(;•;=c#c.;.-.·*' .. ; 

Lp.bor Amount 

$323.18 ' 
$396.35 
$132.13 

$851.66 

.,•, ~: 
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PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I RifFS 
Technical Assistance RI/FS 

Bill No.: 27065213 lAG DW96942165 (BZ784) lAG Expiration Date: Other Corps 

Partial #53 No.: lAG Award Date: 9/15/08 12/31/14 P2: 156980/FW1: GBB72L 
NWK 

Reporting I From: To: I EPARPM I USAGE PM 
Period: October 2, 2013 November 1, 2013 Grisell Diaz-Cotto Elizabeth Franklin 

II Work Performed 

This Period 

• Minimal management activities during the repmiing period. 

• Coordination with OU1 Pre-design :fieldwork investigation as it pertains to OU2. 

• Draft Risk Assessment. It was decided in November 2012 that the risk assessment will be on hold pending receipt of 

the pre-design investigation data (berm sampling), at which time, the draft risk assessment will be prepared. No 

overall schedule impact \Vill occur as this data would have required an addendum at time of receipt. 

• The December 2011 Draft Soil, Sediment and Tissue Sampling Technical Memorandum is pending revision based 

on receipt of all comments. Open whether this TM should be revised or comments incorporated into the Draft RI. 

Key Meetings This Period None this period. 

Key Contract Milestones 

Completed to Date 

12 Mar 09; Contract W912DQ-08-D-0016; Task Order 0002 awarded for $395,000. 

12 Apr 10; Contract W912DQ-08-D-0016; Task Order 0002/Mod 4 awarded for $194,000. 

• 5 Nov 1 0; Contract W912DQ-08-D-0016; Task Order 0002/i\tlod 5 awarded for $224,144. 

• 15 Aug 13; Contract W912DQ-08-D-0016; Task Order 0002/i\tlod 6 signed for reduction of$93,300. 

• 18 J ul 1 0; Contract W912DQ-11-D-3005; Task Order 0008/Base TO awarded for $450,000. 

• 22 Aug 13; Contract W912DQ-11-D-3005; Task Order 0008/i\tlod 1 signed for reduction of$376,700. 

ContractorA~nsl • CH2M Hill \Vork on hold until further notice. 

Accomplishments 

Projected Work, Meetings Milestones. 

Meetings 

Key Milestones 

OU2 possible work tasks; dates TBD based on project work being resumed at a future date. 

• Assess metal concentration and the relation to site conditions or general background conditions. 

• Installation of shallow ground·water well at Pharmachem property (potentially). 

• Risk Assessment preparation. 

• RI preparation. 

• Ivletals TM to be :finalized. 

• None planned. 

• Schedule will be updated when project \Vork resumes. 

• December 2011 (complete)- CH2 submission ofDraft Soil, Sediment and Tissue Sampling Technical Memo. Open for 

comment inclusion and preparation of Final Tivi. 

1 OF3 
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PM-ES 

Progress R eport f EPA R or egron II 

Issues 

Technical: • None. 

Schedr.ie: • The future milestones noted above will be re-established after funding is provided. 

Ft.ncing: . TBD. 

lAG Summary 

Amendment Funding 

USAGE Direct Fund Cite Amend# Date US ACE 

$450,000 0 Initial 9/15/08 -

$220,000 0 1 4/12/10 -

$750,000 0 2 9/14/10 -

0 0 3 2/1/12 -

-$470,000 0 4 8/26/13 -

-Note: Teclm1cal Assistance IAG; Procurement total= $799,000; Personnel/Ivf&S = $1J 1,000 
IA Amendment 3 was date e;...iension only 

Funds for 
Descri on Activi 

Contract W912DQ-08-D-0016; Based Task Order 0002; 
awarded 12 Mar 09 395 000.00 

Contract W912DQ-08-D-0016; Based Task Order 0002; 
Mod 4 ee note : awarded 12 Mar 10 $194,000.00 

Contract W912DQ-08-D-0016; Based Task Order 0002; 
Mod 5: awarded 5 Nov 1 0 $224 144.00 

Contract W912DCU-08-D-0016; Based Task Order 0002; 
Mod 6: awarded 15 Au 13 300.00 

Contract W912DQ-11-D-3005; Based Task Order 0008; 
Base Task Order: awarded 18 Jul 12 450 000.00 

Note: The sunm1ary of Mods 1, 2 and 3 are not "detailed in table above. 
Mod 1: 10 April2009- Administrative mod awarded to incorporate final scope of work. 
Mod 2: 14 May 2009- Modification totaling $224,000. 
Mod 3: 5 November 2009- Modification deobligating $224,000 

lAG Scope of Work Summary (block 13 of lAG) 

Direct Fund Cite 

-

-

-

-

-

Funds Funds 
Disbursed Disbursed 
this Month to Date 

.00 $395 000.00 

194 000.00 

116 489.73 

0.00 

$0.00 $24 890.16 

Total lAG 

$450,000 

$670,000 

$1,420,000 

$1,420,000 

$950,000 

Funds Not 
Disbursed 

0.00 

.00 

107 654.27 

300.00 

109.84 

Base lAG: This agreement obligates $450,000 to the U.S. Army Corps ofEngineers- Kansas City District for Remedial Investigation/Feasibility 
Study activities at Diamond Head Oil Refinery, OU2, Superfund Site (EPA ID# NJD092226000). 
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Project Delivery Team 

Name Contact Information 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Lisa Bindel (816) 389-3819 
Shelley Thomas (816) 389-3842 
Julia Kisser (816) 389-3874 

Prepared by: 
Elizabeth Franklin, Project Manager 
13 December 2013 

2013_1AG 216S.OCT_BILL53 DHEAD.DOCX 

Progress Report for EPA Region II 

Responslbl7ify 

Project Manager 

Contract Specialist 
Contracting Officer 
Contracting Officer Representative 
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